

SECRET
(When Filled In)


Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		TASK NO. 705	3		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 27 April 1964			
		INSPECTION REPORT NO. (If final, so state) 21			
		ESTIMATED COMPLETION DATE April 1964			
NAME OF CONTRACTOR Bausch and Lomb, Inc.					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (Over)		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <u>85%</u>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 17 April 1964					
SIGNATURE OF INSPECTOR <div style="background-color: black; width: 150px; height: 20px; display: inline-block;"></div> 25X1A			DIVISION P&DS		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER		

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

The completion date has slipped back to approximately May 30.

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT			Task No. 709		
TO: ENGINEERING SECTION/CB/PD/OL			DATE 1 April 1964		
			INSPECTION REPORT NO. (If final, so state) 30		
			ESTIMATED COMPLETION DATE April 1964		
NAME OF CONTRACTOR Bausch & Lomb Incorporated					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED <u>100</u>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 15 March 1964					
SIGNATURE OF INSPECTOR 25X1A 			DIVISION PADS		
INSPECTOR'S EXTENSION 1897			SIGNATURE OF APPROVER		

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 3		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 27 February 1964 INSPECTION REPORT NO. (If final, so state) 19 ESTIMATED COMPLETION DATE April 1964			
NAME OF CONTRACTOR Bausch & Lomb Incorporated					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<div style="display: flex; justify-content: space-between;"> <div> <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> TERMINATE </div> <div> <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> OTHER (Specify) </div> </div> <p>IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:</p>					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 February 1964					
SIGNATURE OF INSPECTOR 25X1A <div style="background-color: black; width: 150px; height: 15px; margin-top: 5px;"></div>			DIVISION P&DC		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER		

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

10 January 1964

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

April 30, 1964

NAME OF CONTRACTOR

Bausch and Lomb, Incorporated

TYPE OF COMMODITY OR SERVICE

Variable Magnification Tracing Projector

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 December 1963

SIGNATURE OF INSPECTOR

25X1A

DIVISION

P&DS

INSPECTOR'S EXTENSION

3308

SIGNATURE OF APPROVER

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

The completion date has been extended to April 30, 1964.

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 022-1 <div style="text-align: center;">3</div>		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 23 December 1963 INSPECTION REPORT NO. (If final, so state) 17 ESTIMATED COMPLETION DATE will be redetermined			
NAME OF CONTRACTOR Bausch and Lomb, Incorporated					
TYPE OF COMMODITY OR SERVICE /Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (over)			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 November 1963					
SIGNATURE OF INSPECTOR 25X1A <div style="background-color: black; width: 150px; height: 15px; margin-top: 5px;"></div>			DIVISION P&DS		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER		

25X1A

Funds have been approved for improvements that will increase the price by [REDACTED] Completion date will be extended. The improvements include a new light source and a more rugged enlarger frame.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 3		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 26 November 1963 INSPECTION REPORT NO. (If final, so state) 16 ESTIMATED COMPLETION DATE will be redetermined			
NAME OF CONTRACTOR Bausch & Lomb Incorporated					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES (over) <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<div style="display: flex; justify-content: space-between;"> <div> <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> TERMINATE </div> <div> <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> OTHER (Specify) </div> </div>					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 November 1963					
SIGNATURE OF INSPECTOR 25X1A <div style="background-color: black; width: 150px; height: 1.2em; margin-top: 5px;"></div>			DIVISION PMG		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		

25X1A

Action has been initiated to provide additional funds in the amount of [REDACTED] to complete the instrument.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1		CONTRACT NO. 705		TASK NO. 022-1	
TO: ENGINEERING SECTION/CB/PD/OL		DATE 8 November 1963			
		INSPECTION REPORT NO. (If final, so state) 15			
		ESTIMATED COMPLETION DATE Will be redetermined			
NAME OF CONTRACTOR Lomb Bausch & Lomb Inc.					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES (Over) <input type="checkbox"/> NO		
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> EXCELLENT		5. <input checked="" type="checkbox"/> ACCEPTABLE	
2. <input type="checkbox"/> SUPERIOR		4. <input type="checkbox"/> HIGHLY SATISFACTORY		6. <input type="checkbox"/> BARELY ADEQUATE	
		7. <input type="checkbox"/> UNSATISFACTORY			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 8 November 1963 (Telephone)					
SIGNATURE OF INSPECTOR 25X1A			DIVISION P&DS		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER 25X1A		

The Exploratory Development Laboratory Branch of the Plans and Development Staff has evaluated the tests that Bausch and Lomb has performed on the proposed lighting system for the projector. It has been estimated that the proposed design should increase the illumination level by an approximate factor of four. Action will be initiated to provide additional funding to cover cost of modifications proposed by Bausch & Lomb.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 4 October			
		INSPECTION REPORT NO. (If final, so state) 14			
		ESTIMATED COMPLETION DATE Will be redetermined.			
NAME OF CONTRACTOR Bausch & Lomb, Inc.					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES (over) <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. (See back of sheet)					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (<i>Specify</i>)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 August 1963 (Telephone)					
INSPECTOR'S EXTENSION 3308			DIVISION 25X1A RDS		

The Experimental Development Laboratory of the Plans and Development Staff is evaluating the tests performed by E&L on the proposed lighting system. Until this is completed, action to provide additional funding to cover cost of modifications will not be initiated.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT			CONTRACT NO. 705		TASK NO. 1		
TO: ENGINEERING SECTION/CB/PD/OL			DATE 13 September 1963				
			INSPECTION REPORT NO. (If final, so state) 13				
			ESTIMATED COMPLETION DATE Will be redetermined				
NAME OF CONTRACTOR BAUSCH & LOMB, INC.							
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector							
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO				
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES Over <input type="checkbox"/> NO				
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) (See back of sheet)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 13 August 1963 (Telephone)							
INSPECTOR'S EXTENSION 25X1A				DIVISION Plans and Development Staff			
				SIGNATURE OF APPROVER 25X1A			

Action has not been initiated to provide additional funding to cover cost of modifications as described in the last inspection report until the EAL laboratory tests on the proposed lighting system are evaluated. The modifications would require additional funding in the amount of [REDACTED]

25X1A

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 3		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 5 August 1963			
		INSPECTION REPORT NO. (If final, so state) 12			
		ESTIMATED COMPLETION DATE Will be redetermined			
NAME OF CONTRACTOR Beusch & Lomb, Incorporated					
TYPE OF COMMODITY OR SERVICE Variable Magnification Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES OVER <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) <div style="text-align: center;">(See back of sheet)</div>					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 15 July 1963					
INSPECTOR'S EXTENSION <div style="background-color: black; width: 150px; height: 30px; display: inline-block;"></div> 25X1A			DIVISION P&DS		
SIGNATURE <div style="background-color: black; width: 150px; height: 30px; display: inline-block;"></div> 3308			SIGNATURE <div style="background-color: black; width: 150px; height: 30px; display: inline-block;"></div> 25X1A		

25X1A

[REDACTED] P&DS, inspected the Variable Magnification Tracing Projector on 3 May 1963. It was found to be unacceptable primarily because of instability and insufficient illumination.

The instability caused the image to move about on the tracing surface as various motions and vibrations were transmitted through the instrument. B&L proposes to correct this by using casters that lock in rotation as well as transverse movement. Also, a stiffener plate would be added between the two aluminum uprights of the enlarger framework and additional bridging would be added to the entire unit.

To correct the lighting, B&L proposes to build a new projector lamp system using a new condenser unit and a 500 watt horizontal burning lamp. This would entail a complete redesign of the major portion of the existing enlarger and would require a forced air cooling system.

25X1A These modifications would require additional funding in the amount of [REDACTED] Before recommending further action on this contract, it was decided that Bausch & Lomb would conduct laboratory tests on the proposed lighting system to determine its adequacy. Bausch & Lomb has promised to complete these tests as soon as possible.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="text-align: center; font-weight: bold;">705</div>	TASK NO. <div style="text-align: center; font-weight: bold;">3</div>								
TO: ENGINEERING SECTION/CB/PD/OL		DATE <div style="text-align: center; font-weight: bold;">12 April 1963</div>									
		INSPECTION REPORT NO. (If final, so state) <div style="text-align: center; font-weight: bold;">11</div>									
		ESTIMATED COMPLETION DATE <div style="text-align: center; font-weight: bold;">31 March 1963</div>									
NAME OF CONTRACTOR <div style="text-align: center; font-weight: bold;">Bausch & Lomb, Incorporated</div>											
TYPE OF COMMODITY OR SERVICE <div style="text-align: center; font-weight: bold;">Variable Magnification Tracing Projector</div>											
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO									
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO									
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)											
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)											
OVERALL PERFORMANCE OF CONTRACTOR											
<table style="width:100%; border: none;"> <tr> <td style="width: 25%;">1. <input type="checkbox"/> OUTSTANDING</td> <td style="width: 25%;">3. <input type="checkbox"/> EXCELLENT</td> <td style="width: 25%;">5. <input checked="" type="checkbox"/> ACCEPTABLE</td> <td style="width: 25%;">7. <input type="checkbox"/> UNSATISFACTORY</td> </tr> <tr> <td>2. <input type="checkbox"/> SUPERIOR</td> <td>4. <input type="checkbox"/> HIGHLY SATISFACTORY</td> <td>6. <input type="checkbox"/> BARELY ADEQUATE</td> <td></td> </tr> </table>				1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input checked="" type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY	2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE	
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input checked="" type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY								
2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE									
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.											
RECOMMENDED ACTION											
<table style="width:100%; border: none;"> <tr> <td style="width: 50%; vertical-align: top;"> <input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> TERMINATE </td> <td style="width: 50%; vertical-align: top;"> <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input checked="" type="checkbox"/> OTHER (Specify) <div style="font-weight: bold;">Approx 30 days additional time will be required to debug the prototype. Recommend that this be granted.</div> </td> </tr> </table>				<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> TERMINATE	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input checked="" type="checkbox"/> OTHER (Specify) <div style="font-weight: bold;">Approx 30 days additional time will be required to debug the prototype. Recommend that this be granted.</div>						
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> TERMINATE	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input checked="" type="checkbox"/> OTHER (Specify) <div style="font-weight: bold;">Approx 30 days additional time will be required to debug the prototype. Recommend that this be granted.</div>										
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:											
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY						
PROTOTYPES			MANUALS								
DRAWINGS AND SPECIFICATIONS			FINAL REPORT								
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING								
			OTHER GOVERNMENT PROPERTY								
DATE OF LAST CONTACT WITH CONTRACTOR <div style="text-align: center; font-weight: bold;">28 March 1963</div>											
<div style="background-color: black; width: 100px; height: 40px; display: flex; align-items: center; justify-content: center;"> </div> <div style="text-align: center; font-weight: bold; margin-top: 5px;">25X1A</div>			DIVISION <div style="text-align: center; font-weight: bold;">PIDS</div>								
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER								

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 3		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 1 March 1963 <hr/> INSPECTION REPORT NO. (If final, so state) 10 <hr/> ESTIMATED COMPLETION DATE 31 March 1963			
NAME OF CONTRACTOR Bausch and Lomb, Incorporated					
TYPE OF COMMODITY OR SERVICE Tracing Projector					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 12 February 1963 (Visit to Washington)					
SI 25X1A			DIVISION NPIC/PADS		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER		

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 705	TASK NO. 3
TO: ENGINEERING SECTION/CB/PD/OL		DATE 7 February 1963	
		INSPECTION REPORT NO. (If final, so state) 9	
		ESTIMATED COMPLETION DATE 31 March 1963	
NAME OF CONTRACTOR Pausch and Lomb, Incorporated, Rochester, New York			
TYPE OF COMMODITY OR SERVICE Tracing Projector			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)			
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)			
OVERALL PERFORMANCE OF CONTRACTOR			
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.			
RECOMMENDED ACTION			
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) <div style="text-align: center; margin-top: 10px;">Extend Contract to 31 March 1963.</div>			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:			
ITEM	REC'D	DOES NOT APPLY	ITEM
PROTOTYPES			MANUALS
DRAWINGS AND SPECIFICATIONS			FINAL REPORT
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING
			OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR 7 February 1963 (telephone)			
SIG		DIVISION NPIC/P&DW	
INSPECTOR'S EXTENSION 3308		SIGNATURE OF APPROVER	

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT # 705, TO #3

REPORT # 8
(If final, so state)

Contractor Bauch & Lomb Incorporated

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 Secret

No. Of Prototypes 1 Contract Completion Date 31 January 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☐ Yes ☒ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement ☐ Unsatisfactory

25X1A

Comments: Plans for instrument were reviewed with [REDACTED] PID and appeared satisfactory. Subcontractor has indicated additional funds may be required to build prototypes. Contractor will attempt to absorb the overrun.

Recommended Action: None at this time.

Date of last visit to Contractor's Plant: 18 December 1962

25X1A

Inspected by: [REDACTED]

Division & Extension WDS / 1308

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 10 December 1962

REPORT PERIOD: November 1962

CONTRACT # 705, TO #1

REPORT # 7
(If final, so state)

Contractor Bausch and Lomb Incorporated

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 Secret

No. Of Prototypes 1 Contract Completion Date 31 January 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☐ Yes ☒ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement

☐ Unsatisfactory

25X1A

Comments: Additional funding in the amount of [REDACTED] was approved by the Executive Director 5 December 1962, for completion of the prototype, for dust sealing the cabinet and for adding a drop leaf shelf.

Recommended Action: Notify vendor of above action and amend contract accordingly.

Date of last visit to Contractor's Plant: 10 October 1962

25X1A

Inspected by [REDACTED]

Division & Extension PADS 3591

SECRET

TO: Inspection Branch/PD/OL

DATE 7 November 1962

REPORT PERIOD: October 1962

CONTRACT # 705, T.O. # 3

REPORT # 6
(If final, so state)

Contractor Bausch and Lomb Incorporated

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 (Secret)

No. Of Prototypes 1 Contract Completion Date 31 January 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: 1 set APOL brackets supplied for fitting on prototype instrument.

Recommended Action: None

Date of last visit to Contractor's Plant: 10 October 1962

Inspected by [REDACTED]

Division & Extension TP&DS 3591

25X1A

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # 705, T.O. #3

REPORT # 5
(If final, so state)

Contractor Bausch and Lomb Incorporated

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 (Secret)

No. Of Prototypes 1 Contract Completion Date _____

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Technical monitor plans to visit vendor's plant 10 October 1962.

Recommended Action: None

Date of last visit to Contractor's Plant: 21 August 1962

Inspected by _____

Division & Extension TPADS 3521

25X1A

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # 705, T.O. #3

REPORT # 4
(If final, so state)

Contractor Bausch and Lomb, Inc.

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 Secret

No. Of Prototypes 1 Contract Completion Date December 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: None

Recommended Action: Supply one set AFEL brackets by 15 September for installation on the prototype instrument.

Date of last visit to Contractor's Plant: 21 August 1962

25X1A

Inspected by: [REDACTED]

Division & Extension THDS/3591

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150022-1


GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 27 July 1962REPORT PERIOD: July 1962CONTRACT # 705, T.O. #3REPORT # 3
(If final, so state)Contractor Bush & Lamin, Inc.Address Rochester, New YorkCommodity/Service Tracing Projector Classification SC-1 SecretNo. Of Prototypes 1 Contract Completion Date December 1962The Contract is on schedule: ☒ Yes ☐ NoThe Contractor will remain within his allocated funds: ☒ Yes ☐ NoAn extension of time will be necessary: ☐ Yes ☒ NoAll phases of the technical progress are satisfactory: ☒ Yes ☐ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ UnsatisfactoryComments: NoneRecommended Action: NoneDate of last visit to Contractor's Plant: 5 June 1962

25X1A

Inspected by: [REDACTED]Division & Extension TPDS/3551**SECRET**

TO: Inspection Branch/PD/OL

DATE 3 July 1962

REPORT PERIOD: June 1962

CONTRACT # 705 T.O. #3

REPORT # 2
(If final, so state)

Contractor Deusch & Lomb, Inc.

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-1 (SECRET)

No. Of Prototypes 1 Contract Completion Date December 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Work is progressing and no problems are anticipated. Design was discussed with [redacted] on 5 June visit to vendor's plant.

25X1A

Recommended Action: None

Date of last visit to Contractor's Plant: 5 June 1962

25X1A

Inspected by: [redacted]

Division & Extension TTDS/3591

TO: Inspection Branch/PD/OL

DATE 4 June 1962

REPORT PERIOD: May 1962

CONTRACT # unknown

REPORT # 1
(If final, so state)

Contractor Bausch & Lomb, Inc.

Address Rochester, New York

Commodity/Service Tracing Projector Classification SC-O

No. Of Prototypes 1 Contract Completion Date 4-6 months from contract date

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement


☐ Unsatisfactory

Comments: Vendor is in the parts procurement stage of development on this instrument.

Recommended Action: Monitor will attend a design conference at vendor's plant on 5 June 1962.

Date of last visit to Contractor's Plant: 12 March 1962

25X1A

Inspected by 

Division & Extension TPDS/3591